COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 06/ 10/ 2019

ESTI MATE SUMVARY 11: 22: 29
CONTI D C21796 ESTI MATE NO. 0001 PROG SPEC YR: 2005
PCN: 21796- Bl D COFRS REPORTI NG CATEGORY: 1 FACS REF NO
CONTRACT DESCRI PTI ON: TIME CHARGED: 10.0 DAYS TIVE ALLOW 106 WORK DAYS
SH 74: 1-70 TO CR 65 RESURFACI PERCENT TI ME: 9. 43 ORI G TIME ALLOW 106 WORK DAYS
PRQJECT NO. NHPPO741- 022
SH 74: 1-70 TO CR 65 RESURFACI
NAME OF ROAD:
PRQIECT COUNTI ES: JEFFERSON
CONTRACTOR:
APC CONSTRUCTI ON CO., LLC PAY PERI OD ENDI NG 05/ 31/ 2019 DATE TI ME STARTED 05/13/2019
14802 W 44th AVE. DATE LET 02/ 14/ 2019 DATE WORK BEGAN 05/ 16/ 2019
DATE AWARDED 02/ 26/ 2019 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 03/18/2019 DATE ACCEPTED
GOLDEN CO 80403 (303)279- 6611 DATE NOTI CE TO PROCEED 05/13/2019
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROJECT AMI: $  3,248,957.52 PARTI Cl PATI NG $ 414, 226. 07 $ 414, 226. 07
AWARD PRQJECT AMI:  $ 2,948, 790.02 NON- PARTI Cl PATI NG 0.00 0.00
PERCENT COMPLETE: 12. 75% TOTAL EARNI NGS 414, 226. 07 414,226. 07
FUNDS AVAI LABLE: $ 2,834,731.45 STOCKPI LED MATERI ALS 0.00 0.00
GROSS EARNI NGS 414, 226. 07 414, 226. 07
TOTAL CLAI M5 $ 0.00 RETAI NAGE -10, 079. 28 -10, 079. 28
SECURI TI ES ENCUVBERED 0.00 0.00
NET EARNI NGS 404, 146. 79 404, 146. 79
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
ANMOUNT DUE 404, 146. 79 404, 146. 79
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 404, 146. 79

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D

NO. NO.

ROADWAY

CAT NO0200

0005 202- 00090

0010

202- 00190

0015

202- 00203

0020

202- 00206

0025

202- 00240

0030

202- 00250

0035

202- 00810

0040

202- 00821

0045

202- 00827

0050

202- 00860

0055 202-01130

C21796

*Renoval

*Renoval

*Renoval

*Reroval

Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

*Renoval

21796-BI D
NHPPO741- 022

of

of

of

of

COLORADO DEPARTMENT OF TRANSPORTATI ON

| TEM
DESCRI PTI ON

Del i neat or

Concrete Medi an Cover Material

Curb and Cutter

Concrete Curb Ranp

of Asphalt Mat (Pl aning)

of

of

of

of

of

of

Pavenent

Mar ki ng

Ground Sign

Si gn Panel

Pul | Box

Pedestrian Push Button

Guardrail Type 3

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNI T PRI CE
10. 000
EACH
7. 60000
396. 000
sy
35. 80000
843. 000
LF
10. 85000
139. 000
sy
36. 90000
109, 682. 000
5%
1. 54000
100. 000
SF
2. 20000
3. 000
EACH
162. 80000
7.000
EACH
32. 55000
4.000
EACH
235. 00000
12. 000
EACH
65. 00000
363. 000
LF

7.30000

PREV QTY/
QTY TH'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
5, 765. 000
5, 765. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 2

ESTI MATE RUN 06/ 10/ 2019

8,878

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:22: 29

AMOUNT

8,878

.00

.00

.00

.00

10

.00

.00

.00

.00

.00

.00



CONTI D

PREV QTY/

CAT NO0200

0060

0065

0070

0075

0080

0085

0090

0095

0100

0105

0110

202- 01300

202- 04010

203- 01510

203- 01597

203- 02330

208- 00002

208- 00035

208- 00045

208- 00051

208- 00103

208- 00105

C21796

NHPP0741- 022

21796-BI D

| TEM
DESCRI PTI ON

ROADWAY

*Renova

of End Anchorage

*Cl ean Inlet

Backhoe

*Pot hol i ng

Laborer

*Erosi on Log Type 1 (12 Inch)

*Aggr egat e Bag

Concr et e Washout

Structure

*Storm Drain |nlet

Protection (Type I)

*Rermoval and Di sposal of Sedinment (Labor)

*Renpoval and Di sposal of Sedinment (Equipnent)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
4. 000
EACH
325. 50000
18. 000
EACH
1, 625. 00000
10. 000
HOUR
140. 00000
20. 000
HOUR
265. 00000
10. 000
HOUR
45. 00000
483. 000
LF
7. 00000
176. 000
LF
10. 30000
1. 000
EACH
2, 200. 00000
206. 000
LF
10. 30000
20. 000
HOUR
75. 00000
20. 000
HOUR

95. 00000

QrY TH'S PERI OD
QTY TO DATE

483.
483.

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 3

ESTI MATE RUN 06/ 10/ 2019

1, 325

3, 381.

1,812

.00

.00

.00

00

.00

00

80

.00

.00

.00

.00

11:22: 29

AMOUNT

1,325

3, 381.

1,812

.00

.00

.00

00

.00

00

80

.00

.00

.00

.00



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4

PCN: 21796-BI D ESTI MATE RUN 06/ 10/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0001 11:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0115 208-00106 Sweepi ng (Sedi ment Renoval) 40. 000 0. 000
HOUR 0. 000 0. 00
220. 00000 0. 000 0. 00
0120 208-00107 Renoval of Trash 10. 000 0. 000
HOUR 0. 000 0. 00
165. 00000 0. 000 0.00
0125 210-00827 *Reset Pull Box 4. 000 0. 000
EACH 0. 000 0. 00
240. 00000 0. 000 0. 00
0130 210- 00860 *Reset Pedestrian Push Button 1. 000 0. 000
EACH 0. 000 0. 00
80. 00000 0. 000 0.00
0135 210-04010  Adjust Manhol e 2.000 0. 000
EACH 0. 000 0. 00
650. 00000 0. 000 0. 00
0140 212-00006 *Seedi ng (Native) 0. 300 0. 000
ACRE 0. 000 0.00
1, 955. 00000 0. 000 0.00
0145 212-00032 *Soi | Condi tioning 0. 300 0. 000
ACRE 0. 000 0. 00
4,125. 00000 0. 000 0. 00
0150 213-00002 *Mul chi ng (Weed Free Hay) 0. 300 0. 000
ACRE 0. 000 0.00
5, 680. 00000 0. 000 0.00
0155 213-00061 *Mul ch Tacki fier 60. 000 0. 000
LB 0. 000 0. 00
5. 00000 0. 000 0. 00
0160 240- 00000 *W1dlife Biologist 40. 000 0. 000
HOUR 33. 000 1, 612. 05
48. 85000 33. 000 1,612.05
0165 240-00010 *Renmpval of Nests 40. 000 0. 000
HOUR 0. 000 0. 00

54.30000 0. 000 0. 00



CONTI D:

PREV QTY/

ROADWAY

CAT NO0200

0170 304-06000

0175

403- 00720

0180

403- 00800

0185

403-34721

0190

411-10255

0195

606- 00301

0200

606- 01370

0205

606- 02003

0210

606- 02005

0215

608- 00010

0220 609-21010

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

Aggregat e Base Course (Cl ass 6)

Hot M x Asphalt (Patching) (Asphalt)

Ener gency Pot hol e Repair

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*Quardrail

Type 3 (6-3 Post Spacing)

*Transi tion Type 3G

*End Anchorage (Nonfl ared)

*End Anchorage (Fl ared)

*Concrete Curb Ranp

*Curb and CGutter Type 2 (Section |-B)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
26. 000
TON
55. 85000
572. 000
TON
170. 00000
50. 000
TON
700. 00000
15, 081. 000
TON
73. 40000
5, 656. 000
GAL
5. 80000
114. 000
LF
75. 00000
4. 000
EACH
3, 595. 00000
2.000
EACH
3, 850. 00000
2.000
EACH
3, 195. 00000
133. 000
sy
146. 55000
843. 000
LF

40. 15000

QrY TH'S PERI OD
QTY TO DATE

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
.010
. 010

. 000
. 560
. 560

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000
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ESTI MATE RUN 06/ 10/ 2019

67, 675.

2, 126.

.00

.00

.00

53

05

.00

.00

.00

.00

.00

.00

11:22: 29

AMOUNT

67, 675.

2,126.

.00

.00

.00

53

05

.00

.00

.00

.00

.00

.00



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PCN: 21796-BI D ESTI MATE RUN 06/ 10/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0001 11:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0225 610-00030  *Medi an Cover Material (Concrete) 3, 555. 000 0. 000
SF 0. 000 0. 00
16. 25000 0. 000 0. 00
0230 612-00001  *Delineator (Type I) 362. 000 0. 000
EACH 0. 000 0. 00
30. 40000 0. 000 0. 00
0235 613-00206 *2 Inch Electrical Conduit (Bored) 1, 170. 000 0. 000
LF 1, 005. 000 41, 456. 25
41. 25000 1, 005. 000 41, 456. 25
0240 613-07000 *Pull Box (Special) 0. 000 0. 000
EACH 0. 000 0. 00
430. 00000 0. 000 0. 00
0245 613-07001  *Type One Pull Box 4. 000 0. 000
EACH 2.000 1, 240. 00
620. 00000 2.000 1, 240. 00
0250 614-00011 *Si gn Panel (Class |) 2.000 0. 000
SF 0. 000 0. 00
20. 65000 0. 000 0. 00
0255 614-00012 *Sign Panel (Class Il) 70. 000 0. 000
SF 0. 000 0. 00
19. 50000 0. 000 0. 00
0260 614-00013 *Sign Panel (Class IIl) 24.000 0. 000
SF 0. 000 0. 00
36. 90000 0. 000 0. 00
0265 614-00041 *Si gn Post (Special) 1. 000 0. 000
EACH 0. 000 0. 00
1, 500. 00000 0. 000 0. 00
0270 614-01585 *Steel Sign Support (2-1/2 Inch Round Sch 80) (Post) 24.000 0. 000
LF 0. 000 0. 00
29. 30000 0. 000 0. 00
0275 614-01588 *Steel Sign Support (2-1/2 Inch Round Sch 2.000 0. 000

80) (Sli pbase
A P ) EACH 0. 000 0.00

300. 00000 0. 000 0. 00



CONTI D

PREV QTY/

ROADWAY

CAT NO0200

0280 614-72863

0285

614- 72875

0290

614-80000

0295

625- 00000

0300

626- 00000

0305

626- 01103

0310

627-00008

0315

627-00014

0320

627-01010

0325

627- 30405

0330 627-30410

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

*Pedestrian Push Button Post Assenbly

*Loop Detector Wre

*Fl ashi ng Beacon

*Construction Surveying

*Mobi | i zati on

*Public Information Services (Tier

1)

*Modi fi ed Epoxy Pavenent

Mar ki ng

*Pavenment Marking Paint (Low Tenperature)

*Preformed Plastic Paverent Marking (Type |)(Inlaid)

*Pref ormed Thernopl astic Paverment Marki ng
(Wor d- Synbol )

*Pref ormed Thernopl astic Paverment Marking (Xwal k- St op

Li ne)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

9. 000

3, 215. 00000

12, 250. 000
LF
5.92000

3. 000

5, 215. 00000

1. 000

29, 500. 00000

1. 000
LS
156, 500. 00000

1. 000
LS
11, 775. 00000
214.000
GAL
92. 30000
888. 000
GAL
32.55000
1, 915. 000
SF
13. 00000
338. 000
SF
14.10000
3, 126. 000
SF

10. 85000

QrY TH'S PERI OD
QTY TO DATE

12, 250.
12, 250.

20.
20.

. 000
. 000
. 000

. 000

000
000

. 000
. 000
. 000

. 000
. 200
. 200

. 000
. 500
. 500

. 000
. 200
. 200

. 000
. 000
. 000

. 000

200
200

. 000
. 000
. 000

. 000
. 000
. 000

. 000
. 000
. 000

Page 7

ESTI MATE RUN 06/ 10/ 2019

72,520

5,900

78, 250

2,355

657.

.00

00

.00

00

00

00

.00

51

.00

.00

.00

11:22: 29

AMOUNT

72,520

5,900

78, 250

2,355

657.

.00

00

.00

00

00

00

.00

51

.00

.00

.00



CONTI D

ROADWAY

CAT NO0200

0335 630- 00000

0340

630- 00003

0345

630- 00007

0350

630- 00012

0355

630- 80341

0360

630- 80342

0365

630- 80355

0370

630- 80358

0375

630- 80360

0380

630- 80380

0385 630-80393

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

*Fl aggi ng

*Uni formed Traffic Control

*Traffic Control

I nspection

*Traffic Control

Management

*Construction Traffic Sign (Panel

Size A

*Construction Traffic Sign (Panel

Si ze B)

*Portabl e Message Sign Panel

*Advance Warni ng Fl ashing or Sequencing Arrow Panel (C

Type)

*Drum Channel i zi ng Devi ce

*Traffic Cone

*Stackabl e Vertical Panels

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
3, 180. 000
HOUR
27. 15000
408. 000
HOUR
141. 15000
40. 000
DAY
195. 40000
106. 000
DAY
640. 50000
36. 000
EACH
41. 00000
48. 000
EACH
52. 00000
2.000
EACH
2, 985. 00000
2.000
EACH
1, 630. 00000
100. 000
EACH
21. 70000
102. 000
EACH
10. 85000
50. 000
EACH

40. 70000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
93. 500
93. 500

0. 000
20. 000
20. 000

0. 000
24.000
24.000

0. 000
10. 000
10. 000

0. 000
18. 000
18. 000

0. 000
15. 000
15. 000

0. 000
1. 000
1. 000

0. 000
1. 000
1.000

0. 000
25. 000
25. 000

0. 000
51. 000
51. 000

0. 000
24.000
24.000

Page 8

ESTI MATE RUN 06/ 10/ 2019

2,538

2,823

4,689

6, 405

738.

780.

2,985

1,630

542.

553.

976.

53

00

60

00

00

00

00

11:22: 29

AMOUNT

2,538

2,823

4, 689

6, 405

738.

780.

2,985

1,630

542.

553.

976.

53

00

60

00

00

00

00

00

50

35

80



CONTI D

ROADWAY

CAT NO0200

0390 630-85020

0395 630-86810

0400 700-70010

0405 700-70011

0410 700-70016

0415 700-70018

0420 700-70019

0425 700-70023

0430 700-70025

0435 700-70031

0440 700-70034

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

*Mbbi | e Attenuator

*Traffic Signal (Tenporary)

F/ A M nor Contract Revisions

F/ A Partnering

F/ A Fuel Cost Adj ustnent

F/ A Roadway Snpot hness | ncentive

F/ A Asphalt Cenent Cost Adj ustnent

F/ A On- The-Job Trai nee

F/' A Quality Incentive Paynent

F/A Interim Surface Repair

F/' A Smart Work Zone System (FA)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

1. 000

19, 550. 00000

2.000

EACH
7, 925. 00000
46, 153. 120

F A
1. 00000
1, 000. 000

F A
1. 00000
30, 000. 000

F A
1. 00000
86, 728. 000

F A
1. 00000
15, 000. 000

F A
1. 00000
4, 000. 000

F A
1. 00000
32, 603. 000

F A
1. 00000
16, 316. 000

F A
1. 00000
22,000. 000

F A

1. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0.500
0. 500

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 9

ESTI MATE RUN 06/ 10/ 2019

9,775

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:22: 29

AMOUNT

9,775

00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

C21796

21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

COLORADO DEPARTMENT OF TRANSPORTATI ON

Page 10
ESTI MATE RUN 06/ 10/ 2019

CAT NO0200

0445 700-70380

0450 700-70594

0605 614-72885

CAT NO0320

0455 202-00240

0460

202- 00504

0465

403-34721

0470

411-10255

0475

518- 01004

0480

601- 03057

0485 602-00020

ROADWAY

F/ A Erosion Control

F/ A DRB Standing Committee

Det ect (Spec) CMO #002-Traffic Signal Vehicl

(Speci al)

STRUCTURE F-15-CT

Renoval of Asphalt Mat (Pl aning)

*Renoval

of Expansi on Device

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*Bri dge Expansion Device (0-4 Inch)

*Concrete C ass DR

*Rei nforcing Steel (Epoxy Coated)

ESTI MATE NO 0001 11:22:29
CURRENT PREV QTY/ AMOUNT
QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
UNI TS QrY TO DATE PERI OD ANDUNT
UNIT PRI CE
2, 500. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
e Detector 0. 000 0. 000
EACH 0. 000 0. 00
8, 043. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 2,729,476.05$% 323,626.07% 323, 626.07
2, 885. 000 0. 000
5\% 0. 000 0. 00
1. 54000 0. 000 0. 00
138. 000 0. 000
LF 0. 000 0. 00
195. 50000 0. 000 0. 00
342.000 0. 000
TON 0. 000 0. 00
73. 40000 0. 000 0. 00
100. 000 0. 000
GAL 0. 000 0. 00
5. 80000 0. 000 0. 00
138. 000 0. 000
LF 0. 000 0. 00
445. 00000 0. 000 0. 00
10. 100 0. 000
cY 0. 000 0. 00
2, 985. 00000 0. 000 0. 00
1, 136. 000 0. 000
LB 0. 000 0. 00
3.80000 0. 000 0. 00
CAT 0320 CURRENT AMT $ 152,980.00 $ 0.00% 0. 00



CONTI D:

CAT NO0340

0490

0495

0500

0505

0510

0515

0520

0525

0530

0535

0540

202- 00240

202- 00246

202- 00453

202- 00460

202- 00504

403-34721

411-10255

515- 00120

518-01004

601- 03057

601- 51005

C21796

NHPP0741- 022

21796-BI D

| TEM
DESCRI PTI ON

STRUCTURE F-15- CF

Renoval of Asphalt Mat (Pl aning)

Renoval of Asphalt Mat (Planing) (Special)

*Renoval

of Portions of Present Structure (C ass 2)

*Renoval

of Portions of Present Structure (C ass 3)

*Renoval

of Expansi on Device

Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*\Wat er proofi ng (Menbrane)

*Bri dge Expansion Device (0-4 Inch)

*Concrete Class DR

*Gal vani ¢ Anodes

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE

878. 000

5%
1. 54000
1, 162. 000

sy
16. 00000
59. 000

sy
260. 00000
12. 000

%
435. 00000
90. 000

LF
195. 50000
313. 000

TON
73. 40000
59. 000

GAL
5. 80000
1, 162. 000

%
16. 25000
90. 000

LF
445. 00000
14. 800

cy
2, 985. 00000
355. 000

EACH

27.10000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

Page 11

ESTI MATE RUN 06/ 10/ 2019

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

11:22: 29

AMOUNT

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00

.00



CONTI D:

CAT NO0340

0545 602- 00000

0550 602-00020

CAT NO0360

0555 202-00220

0560

202- 00505

0565

206- 00065

0570

403-34721

0575

411-10255

0580

504- 04430

0585 515-00120

CAT NO0400

0590 620-00002

C21796
21796-BI D
NHPP0741- 022

| TEM
DESCRI PTI ON

STRUCTURE F-15- CF

*Rei nforcing Steel

*Rei nforcing Steel (Epoxy Coated)

STRUCTURE - WALL
Renoval of Asphalt Mat
*Rermoval of Portions of Present Structure

*Structure Backfill (FlowFill)

*Hot M x Asphalt (Grading SX) (75) (PG 58-28)

Enul sified Asphal t

(Sl ow Setting)

*Rei nforced Concrete Facing

*\Wat er proof i ng (Menbrane)

CONSTRUCTI ON ENGl NEERI NG BI D | TEMS

Field Ofice (Cass 2)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0001

CURRENT
QUANTI TY/ Qr
UNI TS
UNIT PRI CE
415. 000
LB
3. 26000
752. 000
LB
3. 80000
CAT 0340  CURRENT AMT $
228. 000
sy
30. 50000
100. 000
SF
230. 00000
0. 500
cy
4, 350. 00000
119. 000
TON
73. 40000
12. 000
GAL
5. 80000
100. 000
SF
325. 00000
253. 000
sy
16. 25000
CAT 0360  CURRENT AMT $
1. 000
EACH

42, 000. 00000

PREV QTY/
Y TH' S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

198,357.02 %

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

77,544.45%

0. 000
1. 000
1.000

Page 12

ESTI MATE RUN 06/ 10/ 2019

42, 000.

11:22: 29
CUMULATI VE
AMOUNT

.00
0. 00

.00
0. 00
00$ 0.00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00

.00
0. 00
00$ 0.00

00
42, 000. 00



CONTI D: C21796 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 13

PCN: 21796-BI D ESTI MATE RUN 06/ 10/ 2019
PRQIECT: NHPP0741- 022 ESTI MATE NO 0001 11:22: 29
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0595 620-00012 Field Laboratory (C ass 2) 1. 000 0. 000
EACH 1. 000 41, 500. 00
41, 500. 00000 1. 000 41, 500. 00
0600 620-00020 Sanitary Facility 2.000 0. 000
EACH 2.000 7,100. 00
3, 550. 00000 2.000 7, 100. 00

CAT 0400 CURRENT AMT $ 90, 600. 00 $ 90, 600. 00 $ 90, 600. 00

PROJECT TOTAL CURRENT AMI $ 3,248,957.52 % 414,226.07$ 414, 226.07



